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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 549 Date: 11-Sep-2012 Tuesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 99

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear, warm, windy in the afternoon

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP staff meeting 0900-1000. FWS did not perform any item nor CCO work today; they spent the shift
moving their staging area to make room for other bridge operations by ABF. Track and record cable band
bolt tensioning along the NMS. Track cable band gap caulking. Misc MEP peperwork and write diaries.

Bid Item: 067 C-COA-SCE.06704-0120F4 Seal & Caulk Cable Bands - East of W2

PERFORMANCE CAULKING

Diary: Dispute

Cable Band Caulking

Damian Wilkensen and Heath Cook spent the shift on the NMS, applying butyl rubber and to the top and
bottom gaps in CB 50N throught CB 56N. By end of shift, the crew had completed the top and bottom
gaps of CB 56N, and begun work on the top gap of CB 54N. Butyl rubber had been applied to CB 50N and
52N.

067 C-COA-SCE.067

Bid Item: 001 C-TEN-ALS.264CCO-264 Cable Band Tensioning (Phase 1-3)

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MORRIS ROBERSONIronworker 0.00 0.00 0.00 0.00

JNM LUIS PLANCARTEIronworker 0.00 0.00 0.00 0.00

FOR KEVIN KARBERIronworker 0.00 0.00 0.00 0.00

APP JOHN DUSKINIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

cable band bolt tensioning

I took over overseeing the cable band bolt tensioning, and recording of the cable band gaps following
tensioning from Saman Sohielifard at 1230. The crew was on the NMS at CB 50N. The crew installed the
jacks before they took lunch break, then after lunch, the crew began tensioning at 1235, finishing at 1300.
The crew then moved to CB 52N at 1302, CB 54N at 1321, CB 56N at 1356, and CB 58S at 1413. The
crew finsihed at CB 58N at 1447, then moved the jacks to CB 60N at 1451. After the jacks were installed,
the crew went off shift. In the course of this work, following tensioning, I measured the cable band gaps on
the top and bottom uphill and downhill sides, the UH and DH cable circumferences, and any shifts in the

001 C-TEN-ALS.264
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Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 549 Date: 11-Sep-2012 Tuesday

check marks on the cable and the suspenders. The jacks were tensioned to a gauge pressure of
approximately 19350 PSI and no anomalies were noted.

I left the bridge at 1315 and returned to the office and did paperwork until 1700.

The information about the tensioning was recorded on bolt tensioning and CB movement monitoring work
sheets and filed with Ty Lin Lui.
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